List of all the items required for the Dee 4 assembly to be put into the test beam Responsibilities
 and Dates.
DJAC, 10 March 2006

SC assembly xtal/mechanical  preparation, Feb-May 2006
Xtal sorting –  E. Auffray, after discussion with DJAC on 31 Jan



BTCP xtals sorted by mid March, Ett/Herve Corve
VPT sorting
DJAC/Joolz/Barbara, by end March

VPT/xtal gluing
Mario: multibox (5 xtals) mods underway.

First box due back this week

All 10 boxes done by Mid March, 50 ch = 2SCs
Gluing by Herve, bldg 27, once multiboxes ready

4 SCs done (SCs 3, 5, 6, 7), 16 to do (=400 xtals)

75 xtals BTCP OK, 350 SIC but these have bad FNUF
Discuss solution, DJAC, Philippe, Ett, Riccardo, 27/28 Feb

HT test box for multiboxes

Nikolai, Valery sides + lid nearly finished, done by mid March
HV filter card + Stephenson 5 ch card, at CERN – wired by Yves (2-3weeks)
Readout by whom: LEDs, LED pulser/Dmitri box
Lecroy 2249 ADC, CAMAC crate, PC, Ethernet, HT supply 
HT test of multiboxes

In xtal palace, DJAC, Joolz, Barbara, by end April





And results logged in CRISTAL, Joolz/Andrew




(for final Dees, by Herve, bat 27)

Front inserts

Gluing on Tyvek, making hole, ~12 SC sets done, Igor, Sergei



(estimate 4 months to prepare for all Dees)
Insert adhesive
In stock and within expiry date, at the Crystal Palace

Stock control of SC mechanics
Joolz, Nikolai
Electrical preparation, Feb-May 2006 
HV filter cards/umbilicals




Prepare 4 SCs initially, for the noise tests = 20 HV cards




Fit out with 100 coaxes and test, Tony/???
80 HV cards left to be tested – in discussion,  Bristol/Brunel?

400 coax cables to be soldered on, who ???

For final Dees –industry??
SC assembly, March-June 2006
Mechanical

Nikolai - Igor/Sergei/Valery/Joolz



Alveolar preparation of surfaces




Front/rear insert gluing




Interface plate mounting




HV card mounting on 16 SCs, Russian solderer/Yves



HT/noise tests on 16 SCs, Barbara/Yves



Continuity checks with UVa pulser, UVa, March onwards



For final Dees, Yves
Dee4 preparation, Feb - start April

Dee4 OPAL frame
Dowel holes for penultimate blue brackets, Jose


Dee4 backplate on OPAL frame, Jose/Claude Start March


Fibre optics on BP from elec test stand, Matt/Tony, mid March


Mount up to 4 SCs for noise tests, Jose, by end March



Existing cooling bar readout block on rear of BP, Matt/Tony
Noise tests on BP, 4 SCs, April-June

Noise tests on up to 4 SCs 
Expected to be final umbilical/motherboard soldering




Tony/Yves (For final Dees, 1 person)

1st production VFE cards

Matt/Tony/Mark
Dismount Dee4 July
Take away VFE readout
Matt
Remove 4 SCs/fibre optics
Jose/Matt
Prepare Dee4 for 20 SCs, July-Aug

Take down BP, lay horizontal




Jose

Fix cooling pipes for full Dee, with thermal compound 
Jose+ input from Derek 

Morrow

Any other prep work to BP, while horizontal


???????
Remount backplate





Jose
Cooling bar blocks electron beam welded


April, Sergei/Igor

Gyrolock or other fittings for test beam, Dee4

John, June

Dry assembly of all BP rear mechanics/cooling blocks
John/Jose, July-Aug
Dismount dry assembly of all BP rear mechanics/cooling blocks
John/Jose
Dee4 for testbeam, Sep - Dec

Monitoring fibres for 4x5 SC array mounted on BP 

SACLAY, Sep
Mount VPT stability pulser




Paul, UVa

Mount SCs






Jose/Valery/Joolz
Sep
Test SCs, as mounted, monitoring fibres/electrical continuity/HT









Barbara/Dave C/UVa

Mount moderator





John/Igor/Sergei   Oct
Solder umbilicals to motherboards, correct trigger map with UVa LED channel tester








UVa/Helen/IHEP solderer/Yves
Mount motherboards to mechatronics

John/Valery Nov

Mount LV cables from patch panel to LV dist blocks
Werner, Nov

Mount cooling bars/cooling



Jose/John     Nov

Test cooling circuit for leaks



Olivier
, Nov

Dee4 VFE/FE/digital fibre optic readout, Jan-Feb 2007t

Ship Dee4 to 867, Prevessin



Olivier, Dec

Connect cooling/LV locally by tower/HV

Olivier/Werner/Barbara

Mount VFE and FE cards



Werner

Single readout tower tests



Matt/Jean Bourotte

Mount digital fibre optic fan out boxes

Werner

Apply LV/HV and test full Dee4


Werner
Dee4 to H4 test beam area, March 2007
H4 fittings to take Dee4 + lids +insulation

Mario, April-Dec 2006 

Transport to H4




Olivier, March 2007

Connect up to services + to H4 control room

March, 2007

Thermal control of SCs, with the FES and with side plates?
Mario, Nikolai
Dee 1
Activities in parallel with Dee4
Crystals start to arrive in July 2006, 240/m from SIC 

~ 10SCs/month ~ 2-3 SCs/week 

Backplates, ring flanges, OPAL frames + associated feet, Env screen all have to be checked as ready for final assembly before 1st SC can be mounted

Detailed plan to work out.
