CMS/Monitoring/ End cap
Action list 22 th september  2004

	
	Item
	Action
	Date or remark

	1
	Manufacturing 85 holes in end cap.
About the guiding of cables on  Dia. 3280 of the end cap

Consequences of remarks from C. Detraz

	54 holes M3 will be drilled.
31 holes on dia 3280 will be replaced by a glued stirrup.

 
	Four tefzel stirrup glued on an aluminium surface were presented by Gunther and Claude. 
Rem : Tefzel is like Teflon it is hard to glue. Perhaps can we find another material?

	1a
	Who will drill the holes? C.Detraz is overbooked and need help.
	Dave Cockerill will ask and will try to find somebody.
	

	2
	About the patch panel and the mounting of saclay connectors
	John Hill will send the drawing of the patch panel with the area reserved to saclay
	Already done on 23th september

	
	
	Saclay will propose a drawing for the installation of the connectors.
	Needs of 25 m cable, of a DoubleMEM Mock up with real connectors located at its final position and of the patch panel with final connectors on it.

	3
	Questions around the material, the position and the dimension of receptacle
	Meeting around a real mounting, will give solutions to questions
	Meeting 3 or 4 November

	4
	Questions and answers around the arm and its claw to maintain the bundle at the back of the Supercrystal. 
	
	Meeting 3 or 4 November. 

Rem : The arm and the claw as designed seems to obstruct the assembly of the supercrystal.

	5
	Arrangement of the integration area around the back plate and team  
	
	Meeting 3 or 4 November. 

The mounting procedure will be discussed

	6
	The VPT instabilities – a possible solution is to add a fiber to each diffuser
Consequence ?
	Dave Cockerill will go on studies and will evaluate  the power budget
	3 or 4 months

	
	
	M.Anfreville will do power decreasing measurement with diffuser drilled at 1 mm 
	


