Milestone Report/Change Request

	LHCC Milestone ID:
	EE
	-
	2095
	

	Milestone name
	Dry test 1'st endcap mechanics

	Other ID if any: 
	
	Subproject:    EE

	Level
	3
	

	Baseline date
	
	established
	Sept 30 2002  v33

	Last update
	30-Sep-04
	reported on
	Spring 2004  v34.0

	Completion date    or
	22-Sep-04
	TC comment
	

	New Estimated Date
	
	TC approval?
	

	1-line summary
	Completed OK

	Further Comments, Justifications etc  

· Dry mounting of the first 2 EE Dees and Ring Flanges was carried out in SX5 at the HE+ end in September 2005.

· The relative centring of the pair of Dees with respect to HE was measured and found to be good to 0.1mm horizontally and 0.3mm vertically (goal was <1mm).

· The relative phi angle between the pair of Dees with respect to HE was measured and found to be 0.16mrad (corresponding to relative rotation of 0.3mm at the perimeters).
URLs of photos and survey report given below.

	Impact of delay on L2 ready for installation or L1 milestones?     n/a    

Details:


	Other documents attached photos etc ?

Photos of dry mount available from: 

http://hepwww.rl.ac.uk/CMSecal/Installation/2004/dry%20mount/dry%20mount.htm

	or URL of supporting docs:

Survey report at:   
https://edms.cern.ch/file/501397/1/EE_3944.pdf

	Reported by:
	Date: 


