ID ‘ Task Name 2005 [2006
a Nov | Dec Jan Feb Mar Apr | May [ Jun [ Jul | Aug [ Sep | Oct Nov | Dec Jan Feb | Mar Apr May [ Jun [ Jul Aug | Sep | Oct
1 EE ECAL End Cap Mechanics
2 E Support Rings 1&2 - Manufacture ‘
3 E Support Rings 3&4 - Manufacture [ ]
4 E Final Delivery, all rings - CERN ‘ 09/01
5 EE End Cap Mechatronics ——
6 E EE End Cap Cooling bars - Manufacture ‘ ‘
7 E VFE/Motherboards - Design fix ‘ 30/01
8 E Motherboard Support Frame Tender ‘ 30/01
9 E Standard Unit - Detalil 1 1
10 E Standard Unit - Tender ‘ 30/01
11 E TRLB Unit - Detail | 1
12 E TRLB Unit - Tender ‘ 30/01
13 E End Cap Mechatronics development (mech) },
14 E EE Mechatronics Support System Design ‘
v
15 E Final Delivery End Cap Mechatronic components ‘ 30/06
16 EE End Cap - Electronics Cooling System ——
17 E Fix Layout/design of Mechatronics 12/09
18 E Electronics Manifold Detail J
19 E End Cap Cooling Manifold Detail ]
20 E Cooling Manifold Tender ‘llg/oe,
21 E Cooling Manifold Manufacture ‘ u
22 E Cooling Manifold tests - CERN ‘ 30/06
23 EE End Cap Moderator ——
24 E Moderator Layout b
25 E Layout 'Fixed' ‘_gg,zgg,i
26 E RAL - Detail }j
27 E Russians - Tender 26/09 1
28 E Moderator Manufacture ‘ b
29 Moderator - Delivery CERN 04/08
30 EE End Cap Support Plates ——
31 E Internal Services Layout [ I
32 E HV loom/layout - fixed ‘ 16/12
33 E LV loom/layout - fixed ‘ 16/12
34 E Internal services layout 'Fixed' ‘ ov/o]_
35 E Plates and Support System Tender ‘ﬁggﬁl
36 E Plates and support components Manufacture ‘ b
37 |4 Plates - Delivery CERN @ 3006
38 EE End Cap Support Structures —
39 E Optical fibre/Umbilical bracket - fixed ‘ 09/01
40 E Bracket Manufacture ‘
4 | Bracket - Delivery CERN ‘ 31/03
42 E Plate Mounting fixtures layout [ i
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